

Project Planning Phase

Project Planning Template: Product Backlog, Sprints & Schedule

Attribute	Project Information
Project Title	Auto Ticket Classification using Flow Designer
Phase / Stage	4. Project Planning Phase
Document Title	Project Planning Template
Platform & Scope	ServiceNow Utah / Vancouver / Washington DC (Global Scope)
Team ID	SWTID-2026-4988

1. Product Backlog, Sprint Schedule & Estimation (4 Marks)

The following master product backlog governs the implementation lifecycle across development iterations:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Description	Story Points	Priority	Assigned Role
Sprint-1	Data Architecture	USN-1	As a ServiceNow Admin, I can create custom table u_incident_workflow with Global scope so that tickets have an isolated schema.	3	High	ServiceNow Admin
Sprint-1	Data Architecture	USN-2	As a Helpdesk Agent, I can view auto-generated ticket numbers starting with INC00500 so tickets are uniquely identified.	2	High	ServiceNow Admin
Sprint-1	Data Architecture	USN-3	As an IT Specialist, I can capture Caller, Short Description, State, Category, and Assigned Group on the incident record.	3	High	ServiceNow Developer
Sprint-1	Data Architecture	USN-4	As an Agent, I can see Subcategories dynamically update based on the selected Category to prevent data entry mistakes.	3	High	ServiceNow Developer

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task Description	Story Points	Priority	Assigned Role
Sprint-2	Flow Automation	USN-5	As a System, I can trigger a Flow Designer flow when an incident record is created with an empty Category.	2	High	Flow Designer Specialist
Sprint-2	Flow Automation	USN-6	As a System, I can analyze Short Description keywords and automatically assign Category and Subcategory for Wi-Fi, Projector, Password, and Slow issues.	5	High	Flow Designer Specialist
Sprint-2	Notification	USN-7	As a Caller, I can receive an automated email notification confirming ticket submission with ticket details.	3	High	Integration Specialist
Sprint-2	Testing & Quality	USN-8	As a QA Tester, I can execute test scenarios for each keyword branch to validate automated classification and email delivery.	3	High	QA / UAT Tester
Sprint-2	Release Management	USN-9	As a Release Manager, I can mark the Project Update Set Complete and export to XML for instance promotion.	2	Medium	Release Manager

2. Milestone Timeline & Delivery Schedule

Milestone	Target Start Date	Target Completion	Deliverable Artifacts	Status
Milestone 1: Requirement Analysis & Planning	01 Feb 2025	05 Feb 2025	Update Set Creation, Scope Setup, Backlog Finalization	COMPLETED (100%)
Milestone 2: Backend Development & Schema	06 Feb 2025	10 Feb 2025	Custom u_incident_workflow, Table Form Design, Dependent Choices	COMPLETED (100%)
Milestone 3: Flow Designer Automation & Email	11 Feb 2025	16 Feb 2025	Flow "Auto Classify School IT Tickets", Conditions, Email Action	COMPLETED (100%)

Milestone	Target Start Date	Target Completion	Deliverable Artifacts	Status
Milestone 4: Testing, Validation & Security	17 Feb 2025	20 Feb 2025	Test Scenarios 1 & 2, Email Log Verification, Flow Activation	COMPLETED (100%)
Milestone 5: Deployment & Final Documentation	21 Feb 2025	25 Feb 2025	Update Set Export (XML), Final Report, Phasewise Documentation	COMPLETED (100%)

3. Risk Management & Mitigation Strategies

Identified Risk	Severity	Likelihood	Proactive Mitigation Strategy
Ambiguous or novel user keywords not matching rules	Medium	Medium	Fallback to manual triage queue without error; monitor unclassified tickets monthly to expand keyword rules.
Misconfiguration of dependent dictionary values	High	Low	Strict UAT validation testing all dropdown combinations in sub-production before Update Set export.
High volume of email notifications triggering rate limits	Low	Low	Configured native ServiceNow email throttling; verified outbound SMTP server capacity.
Cross-scope permission issues	High	Low	Developed in Global scope with standard platform roles to guarantee universal table accessibility.