

Project Planning Phase

Agile Planning Logic, Estimation & Velocity Framework

Attribute	Project Information
Project Title	Auto Ticket Classification using Flow Designer
Phase / Stage	4. Project Planning Phase
Document Title	Planning Logic & Estimation
Platform & Scope	ServiceNow Utah / Vancouver / Washington DC (Global Scope)
Team ID	SWTID-2026-4988

1. Agile Methodology Fundamentals

The project adopts the Scrum Agile framework to deliver working ServiceNow functionality incrementally. The project definitions adhere to standard industry standards:

- **Sprint:** A fixed two-week timebox during which the team builds, tests, and completes a defined set of deliverables.
- **Epic:** A large body of work that spans multiple sprints and encapsulates broad functional objectives (e.g., Data Architecture, Flow Automation, Testing).
- **User Story:** An end-user requirement written in the standard format: "As a [persona], I want [goal] so that [benefit]".
- **Story Points:** A relative metric of effort, complexity, and uncertainty, estimated using the modified Fibonacci sequence (1, 2, 3, 5, 8).

2. Sprint Breakdown & Story Point Allocation

Sprint ID	Epic ID & Name	User Story ID & Description	Complexity Rating	Story Points
Sprint 1	Epic 1: Data Architecture	USN-1: Create Custom Table u_incident_workflow in Global scope	Moderate	3
Sprint 1	Epic 1: Data Architecture	USN-2: Configure Auto-Number Controls (INC00500+)	Normal	2
Sprint 1	Epic 1: Data Architecture	USN-3: Define Fields (Caller, Short Desc, State, Group, etc.)	Moderate	3
Sprint 1	Epic 1: Data Architecture	USN-4: Implement Dictionary Dependent Choice Lists	Moderate	3

Sprint ID	Epic ID & Name	User Story ID & Description	Complexity Rating	Story Points
Sprint 1	Sprint 1 Subtotal	Total Story Points Completed in Sprint 1	4 Tasks	11 Points
Sprint 2	Epic 2: Process Automation	USN-5: Build Flow Trigger (Category is empty) in Flow Designer	Normal	2
Sprint 2	Epic 2: Process Automation	USN-6: Configure Conditional Branches (Wi-Fi, Projector, Password, Slow)	Difficult	5
Sprint 2	Epic 3: Notification Engine	USN-7: Setup Send Email Action with Data Pill to Caller.email	Moderate	3
Sprint 2	Epic 4: Quality & Release	USN-8: Execute Functional & UAT Test Scenarios in Sub-Production	Moderate	3
Sprint 2	Epic 4: Quality & Release	USN-9: Complete Update Set & Export to XML	Normal	2
Sprint 2	Sprint 2 Subtotal	Total Story Points Completed in Sprint 2	5 Tasks	15 Points

3. Team Velocity Calculation & Capacity Analysis

Team velocity measures the amount of work completed by the team per sprint:

- Total Story Points Delivered: 11 (Sprint 1) + 15 (Sprint 2) = 26 Story Points
- Total Sprints: 2 Sprints
- Calculated Velocity = Total Story Points / Number of Sprints = $26 / 2 = 13.0$ Story Points per Sprint

With a stable velocity of 13 story points per sprint, the team demonstrates predictable capacity for future maintenance and feature expansion sprints (such as adding Machine Learning or Virtual Agent chatbot modules).